

Five Year Plan
 South Orange County Community College District
 March 18, 2013

2012 Priority	2013 Priority	Project Title	Campus	Occupy Date	Status
4	-	JAMES B. UTT LIBRARY RENOVATION- Under Construction	Saddleback College	2011/2012	FPP-Approved
2	1	NEW LIFE SCIENCES BUILDING- Under Construction	Irvine Valley College	2013/2014	FPP-Approved/Funding Approved
3	2	NEW SCIENCES BUILDING- In Design/PreConstruction	Saddleback College	2015/2016	Locally Funded Project
4	3	ATEP- DEMOLITION OF SELECTED BUILDINGS-Foundation and Infrastructure Demo in design	Irvine Valley College	2013/2014	Locally Funded Project
5	4	NEW BARRANCA ENTRANCE-In Design	Irvine Valley College	2013/2014	Locally Funded Project
6	5	RENOVATE TAS BUILDING (Including Swing Space)-In Design	Saddleback College	2016/2017	Locally Funded Project
-	6	STORM DRAIN AND RELOCATE SURFACE PARKING LOT (PHASE ONE A), PRACTICE FIELDS	Saddleback College	2015/2016	Locally Funded/Future Project
8	-	NEW LOOP ROAD ALIGNMENT, SITEWORK AND- INFRASTRUCTURE-Combined with item #6 above	Saddleback College	2015/2016	Locally Funded/Future Project
9	7	A-400 BUILDING-In Design	Irvine Valley College	2016/2017	Locally Funded Project
11	8	NEW SURFACE PARKING LOT (PHASE ONE)	Irvine Valley College	2016/2017	Locally Funded/Future Project
12	9	NEW GATEWAY BUILDING	Saddleback College	2017/2018	FPP-Approved
14	10	RENOVATE A-200: SUCCESS CENTER	Irvine Valley College	2017/2018	IPP-Approved
15	11	RENOVATE B-300 SECOND FLOOR	Irvine Valley College	2017-2018	Locally Funded/Future Project
7	12	NEW ATEP BUILDINGS	Irvine Valley College Saddleback College	2017/2018	Locally Funded/Future Project
13	13	NEW FINE ARTS BUILDING-Awaiting state funding match	Irvine Valley College	2018/2019	Locally Funded/Future Project
10	14	CAMPUS VILLAGE (INTERIM SPACE) OFF LINE- SECONDARY EFFECT OF TAS RENOVATION	Saddleback College	2016/2017	Locally Funded/Future Project
16	15	RENOVATE GATEWAY BUILDING TRANSIT ENTRANCE PLAZA	Saddleback College	2018/2019	Locally Funded/Future Project
17	16	RENOVATE QUAD LANDSCAPE/HARDSCAPE	Saddleback College	2018/2019	Locally Funded/Future Project
18	17	RENOVATE SOCCER AND PRACTICE FIELDS	Irvine Valley College	2018/2019	Locally Funded/Future Project
19	18	RENOVATE STUDENT SERVICES CENTER	Saddleback College	2019/2020	IPP-Approved
20	19	NEW SURFACE PARKING LOT (PHASE TWO)	Irvine Valley College	2019/2020	Locally Funded/Future Project
21	20	RENOVATE A QUAD LANDSCAPE/HARDSCAP	Irvine Valley College	2019/2020	Locally Funded/Future Project
22	21	RENOVATE B-300 FIRST FLOOR	Irvine Valley College	2019/2020	Locally Funded/Future Project
23	22	RENOVATE FINE ARTS	Saddleback College	2019/2020	Locally Funded/Future Project
24	23	NEW FINE ARTS PROMENADE LANDSCAPE/HARDSCAPE	Irvine Valley College	2020/2021	Locally Funded/Future Project
25	24	RENOVATE SCIENCE MATH BUILDING	Saddleback College	2021/2022	Locally Funded/Future Project
26	25	RENOVATE SCIENCE MATH PLAZA	Saddleback College	2021/2022	Locally Funded/Future Project
27	26	RENOVATE CAMPUS ENTRANCE PLAZA	Irvine Valley College	2021/2022	Locally Funded/Future Project
28	27	RENOVATE HEALTH SCIENCES BUILDING	Saddleback College	2021/2022	Locally Funded/Future Project
29	28	NEW BASEBALL RESTROOMS/ BLEACHERS/ CONCESSIONS	Irvine Valley College	2021/2022	Locally Funded/Future Project
30	29	RENOVATE ATHLETICS STADIUM	Saddleback College	2022/2023	Locally Funded/Future Project
31	30	NEW AUXILLARY GYMNASIUM	Irvine Valley College	2022/2023	Locally Funded/Future Project